

Danville Public Parking Lot

10/23/2025 10:30am

Attendees:

Emily Lewis, D&K

Lucas DeSchepper, D&K

Committee

Charette Review

- Consistency through the three groups
- Focus on function and attractiveness
- Solar canopy is not worth pursuing here – not the right location
- Agreement for transit tie-in
- EVs might be possible
 - Level 2
 - We can provide information and the town doesn't have to implement now
- General support for permeable pavement
- Move the entrance to the west

Other

- Any stormwater will require new infrastructure
 - Should we ask VTrans about Route 2 connection?
 - Would include parking lot and roof water
 - Danville has a % obligation in the Route 2 system for maintenance. Increase in water will increase the %
 - Hill Street drainage would be all new infrastructure – might impact timing of projects. Slated for 2028 construction.
- Parking lot in phasing if it needs to be built before Hill Street?
- Goal to apply for the Downtown Transportation Fund
 - Alison to talk to Gary Holloway

Tasks

- D&K to reach out to VTrans regarding Route 2 stormwater
- D&K to send photos from Charette to the Group and the topographic survey

Schedule:

Conceptual Design in early January